

# Project Management (glossary)

---

Special:CiteThisPage > project management

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

(1) *The application of knowledge, skills, tools, and techniques to project activities to meet the project requirements.* (PMI 2013)

(2) *The collection of work activities concerned with planning and estimating, measuring and controlling, leading and coordinating, and managing risk factors for a project.* (Fairley 2009)

## Sources

(1) PMI. 2013. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. 5th ed. Newtown Square, PA, USA: Project Management Institute (PMI).

(2) Fairley, R.E. 2009. *Managing and Leading Software Projects*. Hoboken, NJ, USA: John Wiley & Sons.

## Discussion

See also project.

**SEBoK v. 2.10, released 06 May 2024**

---

Retrieved from

"[https://sandbox.sebokwiki.org/index.php?title=Project\\_Management\\_\(glossary\)&oldid=71724](https://sandbox.sebokwiki.org/index.php?title=Project_Management_(glossary)&oldid=71724)"

---

This page was last edited on 2 May 2024, at 23:01.